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2 \CONTRACT (Proc. Insl. Indsnl.} NO. 3 EFFECTIVE DATE 4, REQUISITION/PURCHASE REQUEST/PROJECT NO.
j NAVMWR-13-C-0001 28 November 2012 Golf Course CH Expansion N10-07
5 ISSUED BY CODELN 94401 6. ADMINISTERED BY (If ofher lhan lfem B) CODE L
CNIC (Facilities and Acquisition)
5720 Integrity Drive, Building 457
Miflington, TN 38055
7. NAME AND ADDRESS OF CONTRACTOR (No., sfreef, county, State and ZIP Code) 8. DELIVERY
Whitesell-Green, Inc.
P.O. Box 2849 [JroB oriGIN [X]oTHER (See below)
Pensacola, FL, 32513-2849 9. DISCOUNT FOR PROMPT PAYMENT
Net 30 -
‘ 10. SUBMIT INVOICES TTEM
(4 copies unless othenvise
specified) TO THE D
CODE [FACHJTY CODE ADDRESS SHOWN IN 12
12. PAYMENT WILL BE MADE BY CODE |NG448

11. SHIP TC/MARK FOR CODE L

CNIC (Facilities & Acquisition)
5720 Integrity Drive, Bldg 457
Millington, TN 38055 Attn: Ms. S. Slatton (901) 874-6669

13. AUTHORITY FOR USING OTHER THAN FULL AND OFEN COMPETITION:

[(Jwousc. 20040 (NJA ) OJsruscosaenma

14. ACCOUNTING AND APPROPRIATION DATA

See Legal Status Note & Acctg. on Page 1a

15A. ITEM NO. 15B. SUPPLIES/SERVICES

15C. QUANTITY  [15D.UNIT[15E. UNIT PRICﬁ 15F. AMOUNT

See Page B1 Line items 0007 and 0002

1 LS $1,486,000.00f  $1,486,000.00

16G. TOTAL AMOUNT OF CONTRACT IEE 1,486,000.00
16. TABLE OF CONTENTS
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CONTRACTING OFFICER WILL COMPLETE ITEM 17 OR 18 AS APPLICABLE

17. CONTRACTOR'S NEGOTIATED AGREEMENT (Confraclor is required to

sign this document and refurn 2. copies fo issuing office.) Confractor
agrees fo furnish and deliver all items or perform all the services set forth or olhenwise
identified above and on any continuation shests for the conslderation slated hereln. The
rights and obligations of the parties to this contract shall be subject to and governed by (he|
followlng documents: (a) this awardicontract, (b) the solicitation, if any, and (¢) such

provisions, representations, certifications, and specifications, as are atlachad or
incarporated by reference herein. (Aftachmenls are listed harein,
fg 4 AMARAE AMN o - 5

18C. DATE SIGNED
72 /.11

. NAME.QE COMIBASTAS = )

18. |:} AWARD (Confractor is not required lo sign this document) Your offer on

Solicitation Number
including the additions or changss made by you which additions or changes are sel forth in

full above, is hereby accepled as fo the terms listed above and on any continuation sheets,
This award consummales the contract which consists of the following documents: (a) tha
Government's solicitation and your offer, and (b) this award/contract. No further contractual

document is necessary,

20A. NAME OF CONTRACTING OFFICER

20C. DATE SIGNED
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NAVMWR-13-C-0001
Whitesell-Green, INC.

PROJECT: Naval Air Station, Meridian, MS; Expansion of the Ponta Creek, Golf Clubhouse

I This Contract incorporates the following documents:
a. Solicitation NAVMWR-12-R-001 ] (Request for Proposal — RFP)
b. Amendment 0001 to the RFP dated 30 April 2012
¢. Amendment 0002 to the REP dated 11 May 2012
d. Amendment 0003 to the RFP dated 14 May 2012
e. Amendment 0004 to the RFP dated 08 August 2012
f. Amendment 0005 to the RFP dated 14 August 2012
g- Amendment 0006 to the RFP dated 11 September 2012
h. Amendment 0007 to the RFP dated 13 September 2012

i. Whitesell-Green, Inc., email dated 17 May 2012; 12:08 P.M. confirming Site
Safety and Health Officer qualification requirements.

j- Whitesell-Green, Inc., Final Proposal Revision dated 26 September 2012

k. Whitesell-Green, Inc., email dated 06 November 2012, 8:19 A.M. accepting

incorporation of the Buy American Act provisions with no change to their Final Proposal

Revision of 26 September 2012.

2. The offeror’s technical proposal including all amendments and clarifying data are
incorporated by reference and made part of this contract.

3. Pursuant to the provisions of Department of Defense Directive 4105.67 dated May 2,
2001, the following authorities do not apply to this contract:
a. The Federal Acquisition Regulation (FAR),
b. The Department of Defense Federal Acquisition Regulation Supplement (DFAR);
¢. Other DoD Component FAR Supplements;
d. Chapter 137 of Title 10 United States Code; and
e. The Small Business Act (Title 15 US Code Section 631-657c), as amended.

4. There may be references to the FAR throughout this contract; however, only the specific
clause or provision cited applies. In addition, the clause or provision only applies to the
extent and manner in which the solicitation states, Any FAR clause or provision cited shall
have the same force and effect as if it were in full text in the contract. Any reference to the
“Government” in applicable FAR clauses and provisions as discussed above shall be
construed to mean the NAFI as it applies to this contract.

5. Block 14 continued: Accounting Data: N10-07-3-9 995 102, No Appropriated funds of
the United States are obligated, due or payable under this contract, This is a Non-
Appropriated Fund project.

END OF SECTION A

SF 26
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Whitesell-Green, Inc.

NAVMWR-12-R-0011 NAS Meridian, MS

Golf Course Clubhouse Expansion

SECTION B
PRICE SCHEDULE

GOLF COURSE CLUBHOUSE AND EXPANSION
NAVAL AIR STATION (NAS) MERIDiAN, MISSISSIPPI

ITEM DESCRIPTION AMOUNT
NO.
0001 Construction: All pricing required to Upgrade and Expand the
Golf Course Clubhouse, NAS Meridian, Mississippi as set forth
herein, including all temporary facilities, site work, utilities,
building construction, and the Contractor’s cost for overhead
and profit. $ 1,486,000.00
Lump Sum
275
0002 Construction Time: The number of calendar days after Days
Limited Notice to Proceed (LNTP) for Upgrade and Expansion
of the Golf Course Clubhouse described in CLIN 0001.
Construction including normal weather days.
NOTES TO OFFEROR:

A. No appropriated funds of the United States are obligated, due, or payable under the
subsequent Contract awarded as result of this solicitation.

B. The Offeror as part of his proposal shall provide a breakdown of the lump sum price
offered in CLIN 0001 of Section B of this RFP. The breakdown shall be prepared in sufficient
detail to permit an analysis of (1) material; (2) labor; (3) equipment; (4) subcontract; and
(5) overhead costs, as well as; (6) profit. Overhead and profit shall also be stated as a percentage
of cost when the Contractor’s own forces are used as well as when subcontractors’ forces are
engaged. These percentages of cost may be used to form a basis for overhead and profit rates to

be included in any pricing for change orders issued after award.

C. The minimum detail required for the pricing breakdown will be a description of
material or trade broken down by (1) quantity or number of labor hours; (2) unit prices;
(3) total per each description; and (4) a grand total.

D. The pricing breakdown shall be prepared by division of work or by task. If by division,

Section B \ AL
J (0512012



Whitesell-Green, Inc.

NAVMWR-12-R-0011 NAS Meridian, MS
Golf Course Clubhouse Expansion

SECTION B
PRICE SCHEDULE

GOLF COURSE CLUBHOUSE AND EXPANSION
NAVAL AIR STATION (NAS) MERIDIAN, MISSISSIPPI

ITEM DESCRIPTION AMOUNT
NO.
0001 Construction: All pricing required to Upgrade and Expand the

Golf Course Clubhouse, NAS Meridian, Mississippi as set forth
herein, including all temporary facilities, site work, utilities,

building construction, and the Contractor’s cost for overhead
$ 1,486,000.00

and profit,
Lump Sum
275
0002 Construction Time: The number of calendar days after Days

Limited Notice to Proceed (LNTP) for Upgrade and Expansion
of the Golf Course Clubhouse described in CLIN 0001,
Construction including normal weather days.

NOTES TO OFFEROR:

A. No appropriated funds of the United States are obligated, due, or payable under the
subsequent Contract awarded as result of this solicitation.

B. The Offeror as part of his proposal shall provide a breakdown of the lump sum price
offered in CLIN 0001 of Section B of this RFP. The breakdown shall be prepared in sufficient
detail to permit an analysis of (1) material; (2) labor; (3) equipment; (4) subcontract; and
(5) overhead costs, as well as; (6) profit. Overhead and profit shall also be stated as a percentage
of cost when the Contractor’s own forces are used as well as when subcontractors’ forces are
engaged. These percentages of cost may be used to form a basis for overhead and profit rates to
be included in any pricing for change orders issued after award.

C. The minimum detail required for the pricing breakdown will be a description of
material or trade broken down by (1) quantity or number of labor hours; (2) unit prices;
(3) total per each description; and (4) a grand total.

D. The pricing breakdown shall be prepared by division of work or by task. If by division,

Section B 4
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NAVMWR-12-R-0011 NAS Meridian, MS

Golf Course Clubhouse Expansion

references to tasks shall be included in line item description of breakdown or in a remarks
column associated to each line item of the breakdown.

]

E. Failure to submit the required ;nférmation may result in proposal being determined
unacceptable to this RFP.

F. Project Construction Schedule: In addition to completing the time above, the Offeror
shall provide with his proposal an outline for the construction in a schedule, prepared in
accordance with “Volume One, Part One, Project Management Plan” of Section L-19-2.A of this

RFP.

END OF SECTION B

Section B g -
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NAVMWR-12-R-0011 NAS Meridian, MS

Golf Course Clubhouse Expansion

references to tasks shall be included in line item description of breakdown or in a remarks
column associated to each line item of the breakdown.

E. Failure to submit the required .§nf6rmation may result in proposal being determined
unacceptable to this RFP.

F. Project Construction Schedule: In addition to completing the time above, the Offeror
shall provide with his proposal an outline for the construction in a schedule, prepared in
accordance with “Volume One, Part One, Project Management Plan” of Section L-19-2.A of this

RFP.

END OF SECTION B

Section B 4
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1. THIS CONTRACT IS A RATED ORDER RATHIG PAGE  OF PAGES
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7. I1SSUED BY
CNIC, Facilities And Acquisition
5720 Integrity Drive, Bldg 457
Millington, TN 38055

Phone: 901 Fax: 901

NOTE: In sealed bid solicitations “offer” and "offeror” mean "bid" and "bidder"

SOLICITATION

9. Sealed offers in original and 1 copy for furnishing the sy,

in the deposilory located in 7736 Kittyhawk, Lassen Building

pplies or services in the Schedule will be received al the

place specified in ltem 8, or if hand carried,

457, N944C1 unlil _11 a.m. local lime 16 August 12,

CAUTION - LATE Submissions, Modificalions, and
conditions contained in this solicitation.

Withdrawals: See Section L, Provision No, 52.214-7 or 52.215-1. All offers are subject lo all lerrs and

10, FOR A NAME [ B. TELEPHONE (NO COLLECT C. E-MAIL ADDRESS
INFORMATION P> AR CORE
CALL; 901
11. TABLE OF CONTENTS
(v) | SEC | DESCRIPTION [ PAGES) [ (4] | SEC.| DESCRIFTION . [ PAGE(S)
PART | - THE SCHEDULE ] PART Il - CONTRACT CLAUSES
X | A | SOLICITATION/CONTRACT FORM [ 12 | X ] 1 |CONTRACT CLAUSES 1-70
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X E | INSPECTION AND ACCEPTANGE 1-4 X | K | REPRESENTATIONS, CERTIFICATIONS 17
X F | DELIVERIES OR PERFORMANCE 1.2 AND OTHER STATEMENTS OF OFFERORS
X G | CONTRACT ADMINISTRATION DATA 1-5 X | L TINSTRS. CONDS, AND NOTICES TO OFFERORS 1-10
X H | SPECIAL CONTRACT REQUIREMENTS 1-24 X_[_ M [ EVALUATION FACTORS FOR AWARD 1-4
. OFFER (Must be fully completed by offeror)
// ™ NOTE: llem 12 does nol apply if the solicitation includes the provisions at 52.214-18, Minimum Bid Acceplance Period,
{ ) 112 In compliance wilh the above, lhe undersigned agrees, 17 this offer 15 accepled valhin calendar days (60 calendar days unless a different period is
5 o 4 inserted by the olferor) from lhe date for receipt of offers specified zbove, lo fumish any or all items upon which prices are offered al the price set opposite
N each item, delivered at the designated poini(s), within the time specified in the schedule.
13. DISCOUNT FOR PROMPT PAYMENT > 10 CALENDAR DAYS 20 CALENDAR DAYS 30 CALENDAR DAYS CALENDAR DAYS
(See Section |, Clause I 52 232-8) o . % % %
14. ACKNOWLEDGMENT OF AMENDMENTS [ AMENDMENT NO. DATE AMENDMENT NO. DATE
(The offeror acknov.fedges rece ol of amendments lo s 0001 4-30-12 0004 8-8-12
SOLICITATION for ofierors and relsted documents 0002 5-11-12 ] 0005 8-14.12
numbared and daled) 0003 5-14-12 [ 0006 - 9-12-12 [ 0007 - 81372
15A. NAME CODE [ 053002721 FACILITY | 0CZG1 16. NAME AND TITLE CF PERSON AUTHORIZED TO SIGN
i Whilesell-Green, Inc. OFFER (Type or prini)
ADDRESS
OF P.O. Box 2849
OFFEROR | Pensacola, FL 32513.2849 W .
158. TELEPHONE NUMBER {J 15C. CHECK IF REMITTANCE = 18. OFFER DATE
AREA CODE | NUMBER ADDRESS IS DIFFERENT FROM
850 ABOVE - ENTER SUCH ADDRESS IN 09-28-2012
SCHEDULE.
AWARD (To be completed by Gover, ment)
19. ACCEPTED AS TO ITEMS NUMBERED 20. AMOUNT 21. ACCDUNTI#?E; AND APPROPRIATION
22. AUTHORITY FOR USING OTHER THAN FULL AND OPEN 23. SUBMIT INVOICES TO ADDRESS ITEM
COMPETITION: SHOWN IN (4 copies unless othenvise specified) 8
[J10U.8.C.230d(c)( ) (J41U.8.C. 2530 )
24 ADMINISTERED BY (If other than Item 7) CODE 25, PAYMENT WILL BE MADE BY CODE
26. NAME OF CONTRACTING OFFICER (Type or print) 27. UNITED STATES OF AMERICA 28 AWARD DATE
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y STANDARD FORM 33 {Rev. 9.97)
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Previous edilion is unusable
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_CIV CNIC MILL DET, N9 .
AT
( ?;‘rom: IR - ciiC MILL DET, N9

W Zent: Tuesday, November 06, 2012 10:58 AM
To: MRREIN C ' C\IC VilLL DET, NS | ‘
Subject: FW: NAVMWR-12-R-0011 Safety Explanation Golf Clubhouse Renovation & Expansion

Attachments: image001.jpg
Signed By: h

NAF Construction Contracting Section F
CNIC, Facilities and Acquisition Branch -
Millington, TN 38@55 )
(901) commercial phonre
DSN

(901) (DS commercial fax

"FOR OFFICIAL USE ONLY - PRIVACY SENSITIVE - Any misuse or unauthorized disclosure can result

Sent: Thursday, May 17, 2012 12:08
~ 7o NN 1\ CNIC MILL DET, N9

‘j!bject: NAVMWR-12-R-0011 Safety Explanation Golf Clubhouse Renovation & Expansion

Just to confirm what we discussed over the phone regaﬁding qualification for _
as SSHO.

_Competency Certifica’cions," as with all WGI Competency Certifications are
updated PER site, ON site. WGI feels tRis serves the SSHO personnel on site a more thorough

knowledge of SITE SPECIFIC safety hazards and is up to date and current per the job and is
documented in our formal Safety Plan that will be submitted prior to work performed.

oy

Example: -r*ecently was stationed at VOLAR Barracks which was a renovation project.
He received competency safety training in scaffolds, trenching/excavation, rough-terrain

forklift, and back-ho.

o also received in 2011, OSHA 10 HR, OSHA 38 HR, along with WGI yearly safety training.

v
y

1
4


ronnell.horner
Line


Since being off VOLAR Barracks, he has gotten certified with the 48 HR EM385-1-1 Construction
Safety Hazard Awareness training for Contractors, which also receives a 3@HR updated OSHA

o training for this current year 2012.

I was mistaken over the phone for what Category -should be.

P

He is a level 3, with some qualifications on track to be a level 4. (He should reach level 4

next year)

cid:image®®@1. jpe@O@1CC2F5E. FAG81C20

Whitesell-Green, Inc.

Pensacola, Florida

office: 8s0- |
Fax: 85@—-
_Call: 859--

|
RV

s
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PONTA CREEK GOLF CLUBHOUSE
NAS MERIDIAN - MERIDIAN, MISSISSIPP!
SOLICITATION NUMBER: NAVMWR-12-R-0011

COST BREAKDOWN BY DIVISION

DIVISION 1 - GENERAL REQUIREMENTS 5

01010 SUMMARY OF WORK

01040 COORDINATION

01045 CUTTING AND PATCHING

01050 FIELD ENGINEERING

01200 PROJECT MEETINGS

01300 SUBMITTALS

01320 PROJECT MANAGEMENT AND COORDINATION

01500 CONSTRUCTION FACILITIES AND TEMPORARY CONTROLS

01740 WARRANTIES

£9

DIVISION 2 - SITE CONSTRUCTION
02050 CONSTRUCTION STAKING

4 12070 SELECTIVE DEMOLITION

U 1200 EXCAVATION AND BACKFILL

2221 CRUSHED STONE AND GRAVEL

02230 SITE CLEARING
02270 SLOPE PROTECTION AND EROSION CONTROL
02300 EARTHWORK
02361 TERMITE CONTROL
02751 CEMENT CONCRETE PAVEMENT
02930 VEGETATION

DIVISION 3 - CONCRETE S
03100 CONCRETE FORMWORK

03200 CONCRETE REINFORCEMENT

03300 CAST-IN-PLACE CONCRETE

DIVISION 4 - MASONRY $

Whitesell-Green, Ine.

O

32loco

58 0™

83 000"

4’4 ; c@O_ﬂi}_ B

04220 CONCRETE UNIT MASONRY
04810 UNIT MASONRY ASSEMBLIES
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PONTA CREEK GOLF CLUBHOUSE
NAS MERIDIAN - MERIDIAN, MISSISSIPPI
SOLICITATION NUMBER: NAVMWR-12-R-0011

COST BREAKDOWN BY DIVISION

DIVISION 5 - METALS

(5120 STRUCTURAL STEEL

05500 METAL FABRICATIONS

05810 EXPANSION JOINT COVER ASSEMBLIES

DIVISION 6 - WOOD AND PLASTICS

06100 ROUGH CARPENTRY

06112 FRAMING AND SHEATHING

06181 GLUE LAMINATED STRUCTURAL UNITS
06193 PLATE CONNECTED WOOD TRUSSES
06200 FINISH CARPENTRY

06402 INTERIOR ARCHITECTURAL WOODWORK

JIVISION 7 - THERMAL AND MOISTURE PROTECTION
)160 BITUMINOUS DAMPPROOFING

27210 BUILDING INSULATION
07311 ASPHALT SHINGLES

07610 SHEET METAL ROOFING

07620 SHEET METAL FLASHING AND TRIM
07920 JOINT SEALANTS

DIVISION 8 - DOORS AND WINDOWS

08110 STEEL DOORS AND FRAMES

08211 FLUSH WOOD DOORS

08410 ALUMINUM ENTRANCES AND STOREFRONTS

08712 DOOR HARDWARE (SCHEDULED BY DESCRIBING PRODUCTS)
08800 GLAZING

08801 SECURITY GLAZING

DIVISION 9 — FINISHES

09255 GYPSUM BOARD ASSEMBLIES

09310 CERAMIC TILE

;

09511 ACOUSTICAL PANEL CEILINGS
09681 CARPET (TILE)
09900 PAINTING

)

$

Whitesell-Green, Inc.
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Whitesell-Green, Inc.

PONTA CREEK GOLF CLUBHOUSE
NAS MERIDIAN - MERIDIAN, MISSISSIPPI
SOLICITATION NUMBER: NAVMWR-12-R-0011

COST BREAKDOWN BY DIVISTON

[95]

DIVISION 10 - SPECIALTIES L0000 =
10155 TOILET COMPARTMENTS ’

10300 MANUFACTURED ELECTRIC FIREPLACES

10425 SIGNS

10520 FIRE-PROTECTION SPECIALTIES

10801 TOILET AND BATH ACCESSORIES

&’
DIVISION 11 — EQUIPMENT S | 4 7,000~

11400 FOOD SERVICE EQUIPMENT
FOOD SERVICE EQUIPMENT SCHEDULE / SPECIFICATIONS

_ “1VISION 15 -MECHANICAL § 235000
L g‘poo MECHANICAL — GENERAL
75052 BURIED PIPING INSTALLATION
15064 REINFORCED CONCRETE PIPE
15100 BASIC PIPING
15120 VALVES
15210A VIBRATION ISOLATION
15220 MECHANICAL SUPPORTING SYSTEMS
15230 MECHANICAL IDENTIFICATION
15250 MECHANICAL SYSTEMS INSULATION
15270C HVAC TESTING, BALANCING, AND ADJUSTING
15310 NATURAL GAS
15410 DOMESTIC WATER
15420 SOIL AND WASTE
15450 PLUMBING FIXTURES
15530 HVAC CONTROLS
15600 HVAC EQUIPMENT
15800 HVAC SHEET METAL
15900 FIRE PROTECTION — GENERAL
15910 SPRINKLER SYSTEMS
15940 UNDERGROUND FIRE PROTECTION SYSTEM
15950 HYDRAULIC CALCULATIONS



Whitesell-Green, Inc.

PONTA CREEK GOLF CLUBHOUSE
NAS MERIDIAN - MERIDIAN, MISSISSIPPI
SOLICITATION NUMBER: NAVMWR-12-R-0011

COST BREAKDOWN BY DIVISION

DIVISION 16 ~ELECTRICAL s. (OO

16060 GROUNDING AND BONDING

16073 HANGERS AND SUPPORTS FOR ELECTRICAL SYSTEMS
16075 ELECTRICAL IDENTIFICATION

16120 CONDUCTORS

16130 RACEWAYS AND BOXES

16140 WIRING DEVICES

16410 ENCLOSED SWITCHES AND CIRCUIT BREAKERS

16442 PANELBOARDS

16500 LIGHTING
16720 DIGITAL, ADDRESSABLE FIRE ALARM SYSTEM

() IVISIONS 1- 16 ToraL s_l, 48%,000
G

S



NAVMWR-12-R-0011 NAS Meridian, MS
Golf Clubhouse Renovation and Expansion

SECTION D

PACKAGING AND MARKING

THIS SECTION NOT USED

END OF SECTION D

Seetion D Page T of' |



NAVMWR-12-R-0011 NAS Meridian, MS
Golf Clubhouse Renovation and Expansion

SECTION E
INSPECTION AND ACCEPTANCE
-1 Inspection Of Construction

-2 Pre-Final And Final Inspection

1i-3 Inspection Of Services

Section [ Page | of 5
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NAVMWR-12-R-001 1
Golf Clubhouse Renovation and Expansion

NAS Meridian, MS

F-1  INSPECTION OF CONSTRUCTION

A.
B.
.
£ A
!;“&-._/')
D.
L.
{4,

Section I

Definition: "Work" including (but not limited 10) materials, workmanship, and
manufacture and fabrication of components.

The Contractor shall maintain an adequate inspection system and perform such
inspections as shall ensure that the work performed under this Contract conforms to
Contract requirements. The Contractor shall maintain complete inspection records
and make them available to the Non Appropriated Fund Instrumentality (NAFI).
All work shall be conducted under the general direction of the Contracting Officer
(KO) and is subject to NAFI inspection and test at all places and at all reasonable
times before acceptance to ensure strict compliance with the terms of the Contract.

NAF! inspections and tests are for the sole benefit of the NAFI and do not:

[.  Relieve the Contractor of responsibility for providing adequate quality control
NCasures,

2. Relieve the Contractor of responsibility for damage to or loss of the material
belore acceptance.

3. Constitule or imply acceptance.

4.  Affect the continuing rights of the NAF] after acceptance of the completed
work under Part I below,

The presence or absence of a NAFI or Government inspector does not relicve the
Contractor from any Contract requirement, nor is the inspector authorized to change
any term or condition of the specification without the KO's written authorization,

‘The Contractor shall promptly furnish, without additional charge, all facilities,
labor, and material reasonably needed for performing such safe and convenient
inspections and tests as may be required by the KO. The NAIFI may charge to the
Contractor any additional cost of inspection or test when work is not ready at the
time specilied by the Contractor for inspection or test, or when prior rejection
makes re-inspection or retest nccessary. The NAF] shall perform all inspections
and tests in a manner that will not unnceessarily delay the work, Special, full-size,
and performance tests shall be performed as described in the Contract.

The Contractor shall, without charge, replace or correct work [ound by the NAI‘I
not to conform to Contract requirements, unless in the public interest the NAFI

Page 2 of 5
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NAVMWR-12-R-0011
Golf Clubhouse Renovation and Expansion

NAS Meridian, MS

consents to accept the work with an appropriate adjustment in Contract price. The
Contractor shall promptly segregate and remove rejected material [rom the
premises.

If the Contractor does not promptly replace or correct rejected work, the NAFI may:

1. By Contract or otherwise, replace or correct the work and charge the cost to the
Contractor.

2. Terminate for default the Contractor's right to proceed.

If before acceptance of the entire work, the NAFI decides to examine already
completed work by moving it or tearing it out, the Contractor, on request, shall
promptly furnish all necessary facilities, labor, and material for such effort. If the
work is found to be defective or nonconforming in any material respect due to the
fault of the Contractor or its subcontractors, the Contractor shall defray the
expenses of the examination and of satisfactory reconstruction. However, if the
work is found to meet Contract requirements, the KO shall make an equitable
adjustment for the additional services involved in the examination and
reconstruction, including, if completion of the work was thereby delayed, an
extension of time.

Unless otherwise specified in the Contract, the NAFI shall accept, as promptly as
practicable after completion and inspection, all work required by the Contract or
that portion of the work the KO determines can be accepted separately. Acceptance
shall be final and conclusive except for latent defects, fraud, gross mistakes
amounting to fraud, or the NAFI's rights under any warranty or guarantece.

E-2  PRE-FINAL AND FINAL INSPECTION

A.

Section 13

Pre-Final Inspection:

1. In addition to the requirements in Part E-1 above of this Request for Proposal
(RFP), the KO or his authorized representative and technical representatives
will jointly conduct a pre-linal ingpection prior to a final inspection of the
facility.

‘The Contraclor shall notily the Contracting Officer in writing when the entire
project has been inspected by his design team and the project is ready for the
Contracting Officer or his authorized representative Lo conduct a pre-linal in-
spection. With this notitication, the Contractor shall prepare and submit a list of
items to be corrected or completed.

N
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3. Upon completion of the pre-final inspection, the KO will transmit a punch list
report to the Contractor listing discrepancics requiring correction or completion
and establishing a date for the final inspection. Upon receipt of the punch list,
the Contractor shall advise within seven days the KO ol any questions that he or
any of his subcontractors may have concerning the requirements of the report.

B. Final Inspection:

1. When all pre-linal inspection discrepancies have been corrected, the Contractor
shall submit a written request for final inspection to the KO at least 14 days
before the desired date of inspection.

2. The KO or his authorized representative will conduct the final inspection with
his Technical Representative(s), the Contractor with any needed subcontractor,
and any needed subcontractor to determine whether the project can be [inally
accepted upon written notice from the Contractor that the re-inspection punch
list items are complete.

.  Re-Inspection:

i“_;/,ﬁl 1. If, upon the first re-inspection, it is found that punch list items or other
discrepancies are not sufficiently complete that the project can be finally
accepted, the Contractor shall be responsible for the NAI'T’s costs for
additional technical services for preparation of a new punch list and any
subsequent re-inspection prior Lo final acceptance. The NAFI's costs lor
additional services will be charged (o the Contractor through an appropriate
change order to recover applicable reimbursable expenses for activities
involved in the re-inspection, this is including (but not limited t0) A-I
expenses incurred by the NAFL

Upon written notice from the Contractor that the re-inspection punch list items
are complete, the KO or his authorized representative will conduct the final
inspection to verify that the discrepancies have been completed and determine
whether the project can be finally accepted.

o
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E-3 INSPECTION OF SERVICES

A.

B.

L

D.

=

Section [

The Contractor shall provide and maintain an inspection system acceptable to the
NAFI covering the services under this Contract. Complele records of all inspection
work performed by the Contractor shall be maintained and made available to the
NAFI during Contract performance and for as long afterwards as the Contract
requires.

The NAFI has the right to inspect and test all services called for by the Contract, to
the extent practicable at all times and places during the term of the Contract. The
NAFI shall perform inspections and tests in a manner that will not unduly delay the
work.

[[ the NAFI performs inspections or tests on the premises of the Contractor or a
subcontractor, the Contractor shall (urnish, and shall require subcontractors 1o
furnish, at no increase in Contract price, all reasonable facilitics and assistance for
the safe and convenient performance of these duties.

If any of the services do not conform to Contract requirements, the NAI1 may
require the Contractor to perform the services again in conformity with Contract
requirements at no increase in Contract amount. When the defects in services
cannol be corrected by re-performance, the NAFT may:

I.  Require the Contractor to take necessary action to ensure that future
performance conforms to Contract requirements.

Reduce the Contract price to reflect the reduced value of the services
performed.

a2

If the Contractor fails to perform promptly the services again or to take the
necessary action to ensure future performance in conformity with Contract
requircments, the NAFI may:

I. By Contract or otherwise, perform the services and charge to the Contractor
any cost incurred by the NAFI that is directly related to the performance of

such service.

2. ‘T'erminate the Contract for default.

END OF SECTION E
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SECTION F

DELIVERIES OR PERFORMANCE

-1 Completion Time
F-2  Liquidated Damages

-3 Performance Evaluation Of The Contractor

Section I' Page 1 of 2
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F-1  COMPLETION TIME

The Contractor shall complete the work within the proposed time periods as outlined in
Section B of the Contractor’s Proposal as accepled and agreed 1o by the NAFL

F-2  LIQUIDATED DAMAGES

A

If the Contractor fails to complete the work within the time specified in the
Contract, or any extension, the Contractor shall pay liquidated damage to the Non
Appropriated Fund Instrumentality (NAFI) in the amount of $383.19 (three
hundred eighty-three dollars and nineteen cents) for each calendar day of delay
until the work is completed and accepted.

If the NAFI terminates the Contractor’s right to proceed, liquidated damages will
continue to accrue until the work is completed. These liquidated damages are in
addition 1o excess costs of re-procurement under the Termination clause.

F-3  PERFORMANCE EVALUATION OF THE CONTRACTOR

A.

B.

Seetion F

As a minimum, the Contractor’s performance will be evaluated upon final
acceplance of the work. However, interim evaluation may be prepared at any time
during Contract performance when determined to be in the best interest of the

NAF1,

The Contractor will be rated outstanding, above satisfactory, satisfactory, marginal,
or unsatisfactory in the areas of Contractor Quality Control, Timely Performance,
FEffectiveness of Management, Compliance with Labor Standards, and Compliance
with Safety Standards. The Contractor will be advised ot any unsatisfactory rating
in the overall rating, and any overall comments will be made a part of the official
record. Performance evaluation reports will be available to all Department of
Defense (DoD) Contracting Offices for their future use in determining Contractor
responsibility.

END OF SECTION F
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SECTION G

CONTRACT ADMINISTRATION DATA

G-1  Address For Payment

(-2 Invoices And Payments

G-3  Contract Administration

G-4  Mandatory Information For Electronic Funds Transler
G-5  EFT Vendor Payment Enrolliment Form

G-6 Contracting Officer’s Representative Designation

(G-7  Retainage Statement

Rl
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G-1  ADDRESS FOR PAYMENT
A.  Contractor is requested to indicate below the address to which payment should be
mailed, il such address is different from the one shown on page one (SF33) of this

conlract.

(Name):
(Street Address):

(City, State, Zip):

(Area Code)(Telephone Number): _ .

G-2 INVOICES AND PAYMENTS

Progress payments to the Contractor are authorized on a monthly basis in accordance with
Section I, Contract Clause entitled Prompt Payment for Construction Contracts. The
Contractor shall submit the following itemized applications for payment, using AIA Form
(;-702 and G-703.

(a) The two originals and one copy to:
CNIC, Facilities and Acquisition
Attn: Resource Manager

5720 Integrity Drive

Millington, TN 38055

(b) One copy shall be furnished to the Project Manager during the Design phase:

CNIC, Facilities and Acquisition
Phone: (901)
Mobile: (901)
5720 Integrify Drive

Millington, TN 38055

(¢) One copy shall be furnished to the Contracting Officer’s Representative during the
Construction phase:

- e

427 Allen Road
NAS Meridian, MS 39309

07) NS
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G-3  CONTRACT ADMINISTRATION

A.

B

e

A.

B.

Section G

Contracting Officer: This contract will be administered by a Contracting Officer
assigned to the Commander, Navy Installations Command, Code N944C,

Contracting Officer’s Authority: The Contracting Officer is the only person
authorized to approve changes to any of the requirements under this contract, and
notwithstanding any provision contained elsewhere in this contract, said authority
remains solely with the Contracting Officer. In the event the Contractor effects any
changes at the direction of any person other than the Contracting Officer, the change
will be considered to have been without authority and no adjustment will be made
in the contract price to cover any increase in charges incurred as a result thereol.
The name and address of the Contracting Officer is as follows:

NIC, Facilities and Acquisition (N944C1)
5720 Integrity Drive, Bldg 457
Millington, TN 38055

Comm: 901 _
DSN: ss2 S

FAX: 901
L-mail: _

Contracting Officer’s Representative: The Contracting Officer may designate onc
(1) or more Contracting Officer’s Representative(s) (COR) for the purpose of
surveillance of the contractor’s quality control and assurance activities for work
being performed under this contract. No inspector or COR is authorized to change
the terms and conditions of this contract or any provision of the specifications nor
shall the presence or absence of an inspector or COR relieve the Contractor from
any requirements of the coniract.

G-4  MANDATORY INFORMATION FOR ELECTRONIC FUNDS TRANSFER

Method of Payment. All payments by the NAFI under this contract shall be made by
clectronic funds transfer (EFT). except as provided in paragraph (b) of this clausc.

Exceplions to the EII are as follows:

I. Contracts awarded to companics located OCONUS

o

Contracts denominated or paid in other than U.S. currency

Page 3 of 6
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D.

f—

Section G

%]

4.

Classified contracts when such payments would compromise national sceurity
y

Contracts executed by deployed Contracting Officers in the course of military
operalions

Contracts executed by any Contracting Officer in the course of emergency
operations, ¢.g., responses to natural disaster or national or civil emergencics

Mandatory submission of Contractor’s EFT information

The contractor is required to provide the payment office with information
required (o make payment by EFT on form in Section J,

Any changes to the contractor’s original information, to include the closure of
account, must be provided to the payment office at least 30 days prior to the
effective date of payment

Mechanisms for EFT payment. The NAFI may make payments by EI'I" through the
Automated Clearing House (ACH) network, subject to the rules of the National
Automated Clearing House Association.

Suspension of payment

The NAFT is not required to make any payment under this contract until after
receipt by the designated office of the correct EFT payment information from
the contractor. Until receipt of the correct EFT information, any invoice or
coniract {inancing request shall be deemed not to be a proper invoice for the
purpose of prompt payment under this contract. The prompt payment terms of
the contract regarding notice of an improper invoice and delays in accrual of
interest penalties apply.

I the EFT information changes, the WAFI shall begin using the new information
no later than 30 days after receipt by the designated office. [However, the
contractor may request that no further payments be made until the payment
oflice implements the updated EFT information. If such suspension would
result in a late payment under the prompt payment terms of this contract, the
contractor’s request for suspension shall extend the due date for payment by the
number of days of the suspension.

Liability for uncompleted or erroneous (ransfers.

1.

If an uncompleted or erroncous transfer occurs because the NALT used the
contractor’s EF1" information incorrectly, the NAFI remains responsible for

Yage d ol 6
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oI

I

4. Making a correct payment;
b. Paying any prompt payment penalty due; and

¢. Recovering any crroneously directed funds.
[f'an uncompleted or crroncous transter oceurs because the contractor’s BFT
information was incorrect, and

a. If the funds are no Jonger under the control of the payment office, the NAF! is
deemed to have made payment and the contractor is responsible for recovery of
any erroneously dirccted funds; or

b. If the funds remain under the control of the payment office, the NAFI shall not
make payment and the provisions of paragraph (e)(2) shall apply.

EFT and prompt payment. A payment shall be deemed to have been made in a
timely manner in accordance with the prompt payment terms of this contract if the
date specified for settlement of the payment is on or before the prompt payment due
date.

LEFT and assignment of claims. If the contractor assigns the proceeds of this
contract as provided [or in the assignment of claims terms of this contract, the
contractor shall require as a condition of any such assignment, that the assignee
shall provide the EFT information required by paragraph (c) of this clause to the
designated office, and shall be paid by EFT in accordance with the terms of this
clause. In all respects, the requirements of this clause shall apply to the assignee as
if it were the contractor.

Liability for change of EI'T information by financial agent. The NATI is not liable
for errors resulting from changes to EFT information provided by the contractor’s
(inancial agent.

G-5 EFT VENDOR PAYMENT ENROLLMENT FORM

[Lis mandatory that the awarded contractor complete and return the form in Section J, for
electronic deposits. The contractor is not required o provide the signature of the official
nor the title of the official on the form. For more detailed information, please call

Resource Manager, (901)

Section G
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G-6  CONTRACTING OFFICER’S REPRESENTATIVE DESIGNATION:

B rcse
427 Allen Road
NAS Meridian, MS 39309

o1) NS

G-7  RETAINAGE STATEMENT

The NAFI will retain 10% of all application for payments for design and construction
until final inspection. Once all punch list items are completed including delivery of
complete Operation and Maintenance Manual and As-Built Drawings, the Contractor may
invoice for the final release of the monies being retained on this project.

END OF SECTION G
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H-1

H-2

H-3

-4

H-5

H-6

H-7

-8

11-9

H-10
H-11
11-12
H-13
H-14
H-15
1-16
H-17
H-18
H-19
H-20
H-21
H-22
H-23
H-24
11-25
H-26
H-27
[1-28
H-29
11-30

SECTION H
SPECIAL CONTRACT REQUIREMENTS

Statement Of Intent

Time Extensions For Unusually Severe Weather
Project Signage

Bulletin Board

Scheduled Outages

Contractor’s Area Use Plan

Construction Debris Removal And Disposal
Coordination Conferences

Contractor Maintcnance

Required Insurance

Physical Data

Responsibility Of The Contractor

Design Discrepancies - Not Applicable

Salety

Archacological Findings During Construction
Record (As-Built) Drawings

Rights In Shop Drawings

Nafi Rights (Unlimited) In Data -- Special Works
Inventory Of Installed iquipment

Extended Warranties

NAS Meridian, MS

Schedule Of Values For Installed Fixtures And FFurnishings - Not Applicable

Operation And Maintenance Data

Systems Demonstration

Contractor Prepared Progress Schedule

Base Access

Contractor Quality Control And Quali ly Assurance

Contractor Submittal Requirements Alter Award

Key Personnel

Products And Substitutions

Transler And Acceplance Of Military Real Property (DD FORM 1354)
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H-1

H-2

H-3

Section H

STATEMENT OF INTENT

It is the declared and acknowledged intention to oblain a complete and useable.
aesthetically pleasing facility as described herein. The facility is to be of standard
commercial guality, which will operate efficiently and remain free of unreasonable
failure and defects throughout its intended life span. This is a Navy Non-Appropriated
Fund (NAF) procurement and is not funded by any Appropriated Funds of the United
States. No appropriated funds ol the United States shall be obligated, due, or payable as
a result of this Contract.

TIME EXTENSIONS FOR UNUSUALLY SEVERE WEATHER

This provision specifies the procedure for the determination of time extensions for
unusually severe weather in accordance with the Contract clause entitled "Default (Fixed-
Price Construction)." The Contractor shall ensure that the projeet schedule allows for
normal weather patterns in the geographic area in which the work shall be performed,
The National Oceanic and Atmospheric Administration (NOAA) may provide some
information for the geographic location of the project and usual weather patterns, Unless
the Contractor can prove to the Contracting Officer’s (KO’s) satisfaction that extreme
unusual weather patterns were encountered during the construction phases of the project
and that this extremely unusual weather could not reasonably have been expected to
oceur or avoided, claims for weather related delays will not be approved.

PROJECT SIGNAGE

The Contractor shall furnish and install a project sign at the location selected by the KO
or the duly appointed representative. ‘The sign Iayout shall be in accordance with the
graphic format provided in Section J of this Request for Proposal (RI'P).

BULLETIN BOARD

Immediately upon the beginning of work under this Contract, the Contractor shall
provide at the job site a weatherproof glass covered bulletin board for displaying the fair
employment poster, wage rates, and safety bulletins and posters. Limergency telephone
numbers and reporting instructions for ambulance, physician, hospital, fire, and police
shall be posted. The bulletin board shall be located in a conspicuous place casily
accessible to all workers at the job site, including the public. Legible copies of the
aforementioned data shall be displayed unti] all work under the Contract is completed.

Page 2 of 24



O

NAVMWR-12-R-0011 NAS Meridian, MS
Golf Clubhouse Renovation and Expansion

H-5 SCHEDULED OUTAGES

A.

All outages including (but not limited to) utility interruptions and road closures
shall be as short in duration as possible and shall be requested by the Contractor in
writing, as far in advance as possible with the Contracting Officer’s Representative
(COR). In no case shall scheduling occur less than 15 days prior to the required
outage. The Contractor shall obtain required utility outage request forms from the
COR and the Contractor shall include the following:

I Type of utility, access or service to be disrupted

]

Areas and/or lucilities affected

JFS)

Iixpected duration of outage

4. Date of proposed outage

Ln

Names of authorized personncl
6. Point of contact and telephone numbers

The Contractor shall obtain in writing from the COR a statement of schedule,
giving the permissible times of outages for particular installations or activitics and
the maximum time allowed for each outage. Any utility outage expected to cxceed
one hour in duration shall be scheduled for the weekend ( Saturday and Sunday) and
shall not exceed six hours in duration. Any utility outage scheduled during the
week (Monday through Friday) shall not exceed one hour in duration. No outage
shall occur until written approval is received from the KO. The Contractor shall
strictly observe such schedules and will be held responsible for any violations. ‘The
Contractor shall include with cach outage request a list or bill of materials and
equipment 1o be used during said outage. The Contractor shall be solely
responsible for ensuring that all materials and equipment shall be on hand and ready
[or use during any scheduled outage.

H-6 CONTRACTOR’S AREA USE PLAN

A.

Section 1

‘The Contractor shall submit an Area Usce Plan to the COR. for approval, within 30
days aflter reccipt of Notice to Proceed (NTP). The Arca Use Plan shall show the
following:

. Location of Contractor sheds and trailers

o

Location of all Contractor storage areas

Page 3 of 24
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H-7

H-8

H-9

H-10

3. Location of Contractor staging arcas

4. Temporary utility tie-ins

5. Location of required Contractor security [encing

6. Required telephone service and locations
CONSTRUCTION DEBRIS REMOVAL AND DI SPOSAL

The construction refuse materials shal] be disposed of off the installation in a manner that
meets all federal, state and local legal requirements. Disposal of construction refuse
material is the obligation of the Contractor and neither the installation nor any of the
Navy refuse disposal resources shall be used. The Contractor is responsible for the
removal of all refuse and packin g materials in Contractor provided dumpsters or trucks,
Government dumpsters shall not be used by the Contractor, contractor employees, or
subcontractors at any time,

COORDINATION CONFERENCES

Routine coordination conferences will be scheduled by the KO or the duly appointed
KO's representative throughout the life of this Contract. Coordination conferences will
be held to discuss contract administration, Contractor Quality Control (CQC), phasing,
scheduling, and other aspects relating Lo this construction. The Contractor shall send a
qualified representative to be present at each of these meetings.

CONTRACTOR MAINTENANCE

At the end of each working day, the Contractor shall police the work area and the area
immediately surrounding the work area of all work-related debris. 'The Contractor shall
comply with all applicable safety requirements and shall conduct his operations in a
manner to ensure an accident-frec environment. Stacked materjals shall not be within 25
feet of an active roadway.

REQUIRED INSURANCE,

A.  Inaccordance with “Insurance Work on « Government Installation™ of Section 1-19
of this RFP, the Contractor shall procure and maintain during the entire period of
his performance under this Contract the following types of insurance; in no less
than the minimum amounts set forth hercin:

I. Workman’s Compensation and all occupational diseases: As required by stalc
law

Section Page 4 of 24
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2. Employer’s liability including all occupational diseases when not so covered
in Workman’s Compensation above: $100,000 per accident

3. General Liability (Comprehensive Bodily Injury and Property Damage):
$2,000,000

4. Automobile Liability (Comprehensive)

a.  Bodily injury per person: $200,000
b. Bodily injury per occurrence:  $500,000

¢. Property damage per accident:  $20,000

B. The Contractor shall be fully responsible to the Non-Appropriated FFund
Instrumentality (NATT) for his associates, subcontractors and its professional
consultant’s work under this Contract.

C. Lach certificate of insurance shall list the NAF1, which is a party to this Contract as
an additionally insured party. Prior to the commencement of work hereunder, the
Contractor shall furnish to the KO a certificate of written statement of the above
required insurance. The policies evidencing required insurance shall contain an
endorsement to the effect that cancellation or any material change in the policies
adversely affecting the interest of the NATT in such insurance shall not be effective
for such period as may be prescribed by the laws of the state in which this Contract
is to be performed and in no event less than 30 days afier written notice thereof to
the KO.

fﬁ"“\;‘-? "
\'\___,u-

H-11 PHYSICAL DATA

Data and information furnished or referred to below are furnished for the Contractor’s
information. The NAFI will not be responsible for and interpretation or conclusion
drawn {rom the data or information provided to the Contractor.

A. Physical conditions when indicated on the Drawings and in the Specifications are
the result of the Architect’s efforts.

B.  Weather Conditions: The Contractor shall make his own investigations as Lo
weather conditions at the site. Data may be oblained from various National
Weather Service olfices located generally at airports of principal cities. Historical
data for all areas may be obtained from the U.S. Department of Commerce. The
Contractor should check with the office nearest to the project work site. NOAA
may also have useful information for the Contractor’s consideration.

Section H Page 5 o' 24
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€.

Transportation Facilitics: Access ways shall be investigated by the Contractor to
satisfy their existence and allowable use by the Contractor.

H-12  RESPONSIBILITY OF THE CONTRACTOR

A,

3.

D.

This is a construction project.

The Contractor shall be responsible for the execution of the dimensions and
quantities of the work shown on the Drawings and Specifications.

Neither the NAFI’s review, approval or acceplance of, nor payment for, any of the

construction required under this Contract shall be construed to operate as a waiver

of any rights under this Contract.

The presence of NAFI personnel will not relieve the Contractor of any
responsibility nor will it infer acceptance or approval from full compliance with
Contract provisions.

H-13 DESIGN DISCREPANCIES

Not applicable.

H-14 SAFETY

A.

B.

Section 11

The Contractor shall comply with Occupational Safety and Health Act (OSHA)
Standards for construction of this facility and the latest edition of the US Army
Corps of Engineers’ SAFETY AND HEALTH REQUIREMENTS MANUAL, EM
385-1-1. Safety and Occupational Health Requirements shall be per UFGS 01525,
modified to state that the Site Safety and Health Officer (SSHO) cannot be the site
superiniendent. The SSHO shall meet the Level Three requirements, with
competent person status for fall protection, scaffolding, hazardous encrgy, and
cranes. See “Accident Prevention, Fire Protection, and Sanitation” of Section 1-35
and Part IF.1.a.5, “Salety Requirements™ of “Construction Requirements™ of Section
C-1 of this RFP.

The Contractor shall within 15 days and prior to the commencement ol construction
provide the COR a comprehensive Construction Salety Plan to cover all safety
requirements associated with this project. Include in the Safety Plan the name of
the individual responsible for daily safety inspections and taking corrective action.

The Satfety Plan shall include a list of all hazardous chemicals and their Material
Safety Data Sheets (MSDS) that will be used during construction.
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H-15

H-16

D.  The Safety Plan shall include a list of all hazardous waste (defined in 40 C IR, Part
261) and estimated quantities that will be generated during the work of this project.
[nclude contact information and certifications for the organizations that will
transport and dispose ol hazardous wastes generated. I the Contractor determines
that no hazardous waste will be generated during the work of this projeet, the
Contractor shall include a statement to that efTect with the Safety Plan.

L. The Contractor’s Construction Safety Plan for this project shall specifically address
safety measures to be taken during connection operations for the sanitary sewer
system. Coordinate with COR regarding known hazards associated with this
operation and preventative measures 1o be taken,

ARCHAEOLOGICAL FINDINGS DURING CONSTRUCTION

There are no known archacological remains at the project site. Should any skelctons,
artifacts, or other archacological remains be uncovered, the Contractor shall suspend
operations at the site of discovery and continue operations in other areas. The Contractor
shall notify the COR and the KO immediately of the finding. Included with the
notification shall be a brief statement to the KO of the location and the findings. Should
the discovery site require archaeological studies resulting in delays and/or additional
work, the Contractor will be compensated by an adjustment under Section I of this REP.

RECORD (AS-BUILT) DRAWINGS

A. Al least 14 days prior 1o the pre-final inspection, the Contractor shall preparce and
submit to the KO two full size and three half size bound copices of the complete sct
of As-Built Project Drawings on bond paper, five copies of the Specifications in
three ring binders, and five virus-free CDs of the electronic As-Built Drawings (in
the latest version of AutoCAD) and Specifications (in latest version of MS Word)
along with a PDF of the complete set of As-Built Drawings and Specifications.
Documents shall be neatly marked to show an accurate “As-Built” record of
construction. If the “As-Built” Drawings have to be redone as a result of the pre-
final inspection, the Contractor shall prepare and submit new “As-Builts” to the
KO. Final payment is contingent upon completion of the “As-Built” Drawings.

1. Changes and corrections entered on the documents shall be indicated by a
lettered circle and noted as “Record Drawings” in the revision space provided.
[['no revisions or corrections arc neeessary on individual Drawings, insert the
notation “Record Drawing - No Changes™ in or below the revision block.

2. Neatly mark Specifications to indicate names of products and manufacturers
incorporated in the project.
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B. The Contractor shall carefull y mark Drawings during construction to accurately
locate elements that will be concealed when the project is completed. Contractor
shall carefully measurce and show dimensions of all concealed work including (but
not limited to) piping, electrical services, and conduit.

. The As-Built Drawings shall also show the location and description of any utility
lines or other installations known to exist within the construction area. The [ocation
and description of exterior utilities, including measured horizontal distances from
utilities to permanent facilities/features shall be shown. Measurements shall be
within an accuracy range of six-inches and shall be shown at sufficient points to
permit casy location of utilities for future maintenance purposes. Measurements
shall show all change-in-direction points and all surface and underground
components (i.e., valves, manholes, drop inlets, cleanouts, meters, efc.). The
general depth range of cach underground utility line shall be shown (i.e., three-feet
to four-feet depth, etc.). A complete description of all exterior ufilities shall include
the actual quantities, sizes, and materials.

H-17 RIGHTS IN SHOP DRAWINGS

= A. The term “Shop Drawings” for construction means Drawings, submiltted by the
( ) Contractor, subcontractor, or any lower tier subcontractor pursuant io a
e Construction Contract, showing in detail (1) the proposed fabrication and assembly

of structural elements and (2) the installation (i.c., form, fit, and attachment details)
ol materials or equipment. The NAF] may obtain, duplicate, use, and disclose in
any manner and for any purpose Shop Drawings developed and used in the
performance of this Contract,

B.  This clause shall be included in all subcontracts hereunder at any tier.
H-18 NAFI RIGHTS (UNLI MITED) IN DATA - SPECIAL WORKS

A, Delinitions as used in this clausc:

1. "Data" means recorded information, regardless of form or the medium on
which it may be recorded. The term includes technical data and computer
software. 'The term does not include information incidental to Contract
administration, such as financial, administrati ve, cost or pricing, or
management information.

2. "Unlimited rights" means the ri ghts of the NAFI (o use, disclose, reproduce,
prepare derivative works, distribute copies (o the public, and perform publicly
- and display publicly, in any manner and for any purpose, and to have or
permit others (o do so.

Section H Page 8 ol 24
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B.

C.

Section 1

Allocation of Rights:
1. The NAFI shall have:

a. Unlimited rights in all data delivered under this Contract, and in all data
first produced in the performance of this Contract, except as provided in
Part C, “Copyright” of “NAFI Rights ( Unlimited) In Data -- Special
Works™ of Section H-18 of this RFP for copyright.

b. The right to limit assertion of copyright in data first produced in the
performance of this Contract, and to obtain assignment of copyright in that
data, in accordance Part C.1, “Data First Produced in the Performance of
this Contract” of “NAFI Rights (Unlimited) In Data -- Special Works” of
Section H-18 of this RFP.

¢. The right to limit the release and use of certain data in accordance with
Part D, “Release and Use Restrictions” of “NAF] Rights (Unlimited) In
Data - Special Works” of Section H-18 of this RFP.

2. The Contractor shall have, {o the extent permission is granted in accordance
with Part C.1, “Copyright” of “NAFI Rights ( Unlimited) In Data -- Special
Works” of Section H-18 of this RFP, the right to assert claim to copyright
subsisting in data first produced in the performance of this Contract.

Copyright:

1. Data first produced in the performance of this Contract.

a.  Claim to Copyright: The Contractor shall not assert or authorize others to
asscrt any claim to copyright subsisting in any data first produced in the
performance of this Contract without prior written permission of the KO,
When copyright is asserted, the Contractor shall affix the appropriate
copyright notice of 17 U.S.C. 401 or 402 and acknowledgment of NAFT
sponsorship (including Contract number) to the data when delivered to the
NATT, as well as when the data are published or deposited for registration
as a published work in the U.S. Copyright Office. The Contractor shall
grant to the NAFL, and others acting on its behalf, a paid-up, nonexclusive,
irrevocable, worldwide license for all delivered data enabling the NAI'l or
others on behalf of the NAFI to reproduce, prepare derivative works,
distribute copies to the public, and perform publicly and display publicly.
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b. If the NAFI desires to obtain copyright in data first produced in the
performance of this Contract and permission has not been granted as set
forth in Part C.1.a, “Data First Produced in the Performance of this
Contract” of “NAFI Rights (Unlimited) In Data -- Special Works™ of
Section H-18 of this RFP, the KO shall direct the Contractor to assign
(with or without registration), or obtain the assi gnment o, the copyright to
the NAFI or its designated assignee.

¢, The Contractor, for a period of three years alter completion of the
Contract/Project, agrees to furnish the original or copies of all such works
on the request of the KO.

2. Data not first produced in the performance of this Contract:

a. The Contractor shall not, without prior written permission of the KO,
incorporate in data delivered under this Contract any data not {irst
produced in the performance of this Contract and which contain the
copyright notice of 17 U.S.C. 401 or 402, unless the Contractor identifies
such data and grants to the NAFI, or acquires on its behalf, a license of the
same scope as set forth in Part C.1, “Data first produced in the

U performance of this Contract” of “NAF] Rights (Unlimited) In Data --

Special Works” of Section H-18 of this RFP.

.

D, Releasc and Use Restrictions: Iixcept as otherwise specifically provided for in this
Contract, the Contractor shall not use, release, reproduce, distribute, or publish any
data first produced in the performance of this Contract, nor authorize others to do
s0, without writlen permission of the KO.

Indemnity. The Contractor shall indemnify the NAFT and its officers, agents, and
cmployees acting for the NAFT against any liability, including costs and expenses,
incurred as the result of the violation of trade secrets, copyrights, or right of privacy
or publicily, arising out of the creation, delivery, publication, or use of any data
lurnished under this Contract; or any libelous or other unlawful matter contained in
such data. The provisions of this paragraph do not apply unless the NAFI provides
notice to the Contractor as soon as practicable ol any claim or suit, affords the
Contractor an opportunity under applicable laws, rules, or regulations (o participate
in the defense of the claim or suit, and obtains the Contractor's consent to the
settlement of any claim or suit other than as tequired by final decree of a court of
competent jurisdiction; and these provisions do not apply to material furnished to
the Contractor by the NAFI and incorporated in data to which this clause applies.

[ |
L

#
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H-19 INVENTORY OF INSTALLED EQUIPMENT

A list of equipment or units of equipment that require clectrical power or luel, or may
require removal or replacement, such as ajr handling units (AHU ’s), Tans, air
conditioners, compressors, condensers, boilers, thermal exchanges, pumps, tanks, fire
hydrants, etc., shall be made and kept up-to-date as installed. The list will be reviewed
periodically by the NAFI to ensure completeness and accuracy. Partial payment may be
withheld at the discretion of the KO for equipment not incorporated in the list. The ljst
shall include on cach item as applicable: description, manufacturer, model or catalog
number, serial number, input (power voltage, British Thermal Units (BTU’s), tons, ete.),
size or capacity (tanks) and net inventory costs; any other data necessary to describe item.
Final list shall be turned over to the authorized representative of the KO two weeks prior
to final inspection. Provide two disks or CDs with the list in Excel or Access format.

H-20 EXTENDED WARRANTIES

In addition to the requirements outlined in “Warranty of Construction” of Section 1-34 of
this RFP, the Contractor shall provide extiended warrantics, which run from the time of
acceptance tor the periods indicated in the various jtems con lained in the “Technical

of Section C-2 of this RFP.

# Specifications”
<) H-21 SCHEDULE OF VALUES FOR INSTALLED FIXTURES AND FURNISHINGS
Not Applicable
H-22 OPERATION AND MAINTENANCE DATA

A.  Atleast 14 days prior to the final inspection, the C'ontractor shall prepare and
submit to the KO three complete sets of information describing the operation and
maintenance of all systems and cquipment. The information shall be in 8-1/2
inches x 11 inches three ring binders with durable plastic covers with the words
“Operation and Maintenance Manual” and the name and address of the project.
Contractor, and architect/engineer(s) neatly and permanently marked on the cover.

B. Information shall be organized and subdivided in sections on the basis ol operation
without regard {o construction tradcs, subcontractors, or Specification sections.
Each scction shall be neatly tabbed and identified for sasy reference.

C.  The operation and maintenance manuals shall contain, as a minimum:
1. Complete list of subcontractors noting applicable Specification section, item

of work, subcontractor’s name, address, telephone number, and the name of
£ the person to contact.

Section T Page 11 of 24
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2. Special instructions for reporting all warranty issues (o the appropriate poin
of contact, whether directly to a subcontractor, the general Contractor or a
manufacturer. Following these instructions will in no way void the general or
extended warranties afforded under this Contract,

3. Schedule of values of construction work incorporating costs of any change
orders.

Manufacturer’s recommendations for operation and maintenance of all
equipment and systems including charts, diagrams, performance curves,
catalog data, and maintenance manuals,

i~

5, Manufacturer’s recommendations for use and maintenance ol all {inish
mafterials.

0. Original and onc copy of all warranties, guarantees, and bonds,

H-23 SYSTEMS DEMONSTRATION

A.

B.

A,

Section H

Prior to final inspection the Contractor shall demonstrate the operation of each
mechanical, electrical, plumbing, communication, equipment and specialties system
to the KO and/or his representatives, The Contractor shall also instruct the NAF],
the Morale, Wel(are and Recreation (MWR), COR, and the Base Public Works
Department (PWD) personnel in the operation, adjustment and maintenance of all
equipment and systems using (he operation and maintenance manual as the training

basis.

Upon completion of the training session, the Contractor shall prepare a certilicate
indicating the date of instruction, the system or equipment involved, and a
statement that the instruction was sufficient to explain the requirements for proper
operation and/or maintenance. The certificate shall be signed by the Contractor, the
individual providing the instruction, and the NAFI or the MWR, COR, and the
PWD personnel receiving the instruction. These certificates shall be submitted fo
the KO with the Contractor’s application lor final payment.

H-24 CONTRACTOR PREPARED PROGRESS SCHEDULE

In accordance with “Schedules for Construction Contracts” of Section 1-52 of this
REP, the Contractor shall submit as part of his initial Offer, a critical path progress
schedule showing the manner in which he intends to prosecute the work.,
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B.

Preparation: The progress schedule shall be prepared in the form of time scaled
(Gantt Chart) summary network diagram graphically indicating the sequence
proposed to accomplish cach work operation and appropriate interdependencics
between the various aclivities. The chart shall show the starting and completion
dates of all activities on a linear horizontal time scale beginning with the dates of
Notice to Proceed and indicating calendar days to completion. Each significant
activity in the construction phases of the project shall be represented and a cost for
the activity indicated. The sum of the activity costs will total to the Contract
amount for the project. The Contractor shall indicate on the chart the important
work activities that are critical to the timely overall completion of the project. Key
dates for important features or portions of work features are milestone dates and
shall be indicated on the chart. Based on this chart, the Contractor shall prepare an
carnings time curve (“S™ curve) showing the rate ol progress in terms of money and
percent completion. Schedule progress may not include the value of materials or
cquipment delivered to the job site but not yet incorporated into the work. This
schedule shall be the medium through which the timelessness of the Contractor’s
construction effort is appraised, and periodic payment estimates are processed
pursuant to the Contract Clauses.

The Contractor shall participate in a review and evaluation of the proposed diagram
and analysis with the KO. Any revision necessary as a result of this review shall be
resubmitted for approval of the KO within ten calendar days alter (he conference.
The approved network and mathematical analysis will then be used by the
Contractor for planning, organizing and directing the work, for reporting progress
and {or requesting payment for work accom plished.

The initial and subsequent update submittal of the progress schedule shall be
summarized on one sheet, maximum size of 30 inches x 42 inches.

Failure by the Contractor to maintain adequate progress in accordance with the
progress schedule may result in withholding of progress payments, as determined
by the KO.

H-25 BASE ACCESS

A.

Section H

Elleetive 01 October 2010, most Navy installations will be participating in the
mitiative 1o increase security and streamline installation access by implementing the
RAPIDGate ® Program. The patented program, olfered by Lid Passport, Inc., will
manage installation access for vendors, supplicrs, service providers and
Contractors. The program is offered as a solution to mi gate the delays expected as
a result of recent changes in Department of Defense (IDoD) and Commander, Navy
Installations Command (CNIC) sceurity directives requiring tighter security
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B3.

D,

Section H

requirements to access Navy installation. RAPIDGate ® Program participants
receive a long-term access credential after they pass a background screenin g
process and are approved by the installation. Credentials are electronically scanned
and verified by sceurity personnel in a matter of a few seconds. The program
includes company enrollment, sponsorship, employee registration, employment
status validation, identity authentication, background screening, biometric
verification and entry authorization. Contractors who choose not to participate in
the program will be required to obtain daily business passes at the pass office,
Badges/passes are the property of the Government and shall be displayed as
required by the Installation Security Department. When an employee leaves the
Contractor’s service, the employee’s pass and badge shall be returned in accordance
with the guidelines of the issuing office.

The Contractor shall obtain lemporary base access passes, from Base security for
all vehicles and for all employees involved in the project and requiring access to the
site. It is the Contractor’s responsibility to meet all DoD, Department of the Navy
and local installation access requirements in effect at the time they seek access.
Failure to provide vehicles or personnel who meet base access criteria does not
represent an excusable delay to Contract schedule nor does it relieve the Contractor
of'its obligation to meet all Contract deadlincs.

Personnel Access: At a minimum all individuals are subject to screening and must
be able to comply with the following criteria:

L.~ All personnel must be either United States citizens or possess proper alien
worker documentation;

2. All personnel are subject to screening as registered sex offenders; and

L2

All personnel are subject to screening as unaceeptable security risks and
criminal background checks.

The following documents may be required for in order to obtain a vehicle pass:
I. Valid military or other government issued 11D

2. Valid vehicle registration in 11D holder’s name

3. Driver’s license

4. Acceptable proofl of insurance

Yage 14 of 24
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“Key Personnel” are required 1o be identified with the submittal of an Offer, see
“Volume I, Part One, Project Management Plan™ of Section 1-19-1 of this RIP,
This includes (but is not limited to) the following positions:

L.

W

4,

Project Manager (PM)
Chief of Contractor Quality Control
On-site Superintendent

Other individuals as listed by the Offeror in the Offer submitted to the NAFI.

The list of personnel may, with the consent of the KO, be amended from time to
time during the course of the Contract to add or delete personnel.

H-29 PRODUCTS AND SUBSTITUTIONS

A.

B.

Section ]

Products:

1.

to

Products in Section C-2 of this RFP are generall y specified by ASTM or other
referenced standards or by manufacturer’s name, model number, or trade
name. When specified only by referenced standard, the Contractor may
submit for approval any product meeting this standard by any manufacturer.

The Offeror has the option of providing the listed product or submilling an
equal substitute product. See Part B, “Substitution” ol “Products and
Substitutions™ of Section H-29 of this RFP for approval by the KO as part of
his Ofter.

Ifa product is listed with the annotation “no substitution”, the NAI'l has
determined that the particular product is the only one that will satisfy the
project requirements, and no substitute product will be acceplable.

Substitution:

L

A product proposed as an "equal” shall be such that all its salicnt
characteristics conform to those of the listed brand name product. These
salient characteristics may include (but are not limited lo) design, function,
size, quality, durability, color, style, texture, and other at{ributes which, given
the nature of the project, may significantly affect its acceptability as a
substitute [or the listed product. The final determination as to whether a
proposed substitute product is equal and/or acceptable will be made by the
KO.
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H-30

Section H

2. Offeror’s who propose to provide substitute products shall submit an itemized
list of all proposed substitutions with their Offer. This list shall include the
name of the listed product, the name and model of the proposed substitution,
and the name and address of its manufacturer, and the quantily involved.
With this list, provide the following for each proposed substitute item, as
applicable:

a. Catalog cuts completely describing the product and its physical
characteristics

b. Performance and test data and Specifications

¢. Color and/or pattern selections

d. Recommended uses

¢. Installation recommendations

1.  Maintenance instructions

C.  Ifno proposed substitutions are included with the Olfer, the Offeror shall provide
the products listed in this RFP.

TRANSFER AND ACCEPTANCE OF MILITARY REAL PROPERTY
(DD FORM 1354)

At the completion of this Project, but prior to final acceptance, prepare, under the
direction of the KO, an accounting of installed property on DI Form 1354 and other
necessary information as required by UFC 1-300-08 and NAVFAC Guidance for the
Preparation of DD Form 1354. A draft DD Form 1354 will be included with the Contract
documents if required for the work covered by the Contract. Submit Interim DD Form
1354, 42 calendar days prior to Beneficial Occupancy Date (BOD). Submit I'inal DD
I'orm 1354 at Contract closeout. DD Form 1354 (fillable) in ADOBE (PDF) may be
obtained at the following website:

hitp://wwiy diic. mil/whs/directives/infomgt/forms/eforms/dd13 54 .pdf.

END OF SECTION H
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